Project History

I-44 Preliminary Engineering Study
October 2017

$45M INFRA Grant
June 2018

Public Open House Work Package 1
January 2020

Construction Start Work Package 1
January 2021

2017   2018   2019   2020   2021   2022

November 2017
I-44/US-75 Interchange Public Meeting

June 2021
Virtual Public Open House (Work Packages 2-5)