
September 2025 
Advisory Committee 

Meeting #1

December 2025 
Advisory Committee 

Meeting #2

April 2026 
Public 

Meeting #1

February 2026 
Advisory Committee 

Meeting #3

2026
Phase 2 
Design

2027 
Phase 3 Environmental 

Approvals

November 2025
Existing Conditions Analysis

February 2026 
Future Conditions and 

Recommendations

Reconnecting Broken Arrow 
Phase 1 Timeline

Construction of the project will depend on funding availability


